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Schedule

Cosmic Ray Run (Run 6.9) Done

All Up Commissioning On Going

Re-Start 5 man shifts 3/20/07

Beam: blue ring 3/8/07, in yellow 3/14/07

Start of Physics Run 4/1/07

MuTr FEE upgrade prototype   5/1/07

Flammable Gas in DC/PC On

End of Run Party                      6/30/07
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CM Lift Table Mod for 
DC East Repairs

Holders for safety rail Pins to align and secure to lift 
table wing extension

Wing extension
Step augmentation
In progress at
Central Shops
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VTX Prototype Test

Drawings Done

Fabricate box at 1008
(Carter B.)

Done

Assemble

Test 
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Procedures Review

3rd pass review of documents ½ done:

• 144 (POTENTIAL) controlled procedures total (2nd pass)
• 107 controlled procedures, 9 CA OPM (2nd pass). 28 “Other”
• 45 made inactive, review complete, 25 more likely 

candidates for retirement
• 30 more active status TBD

Efforts Continuing…….  
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RPC Assembly “Facility” at BNL

Gas
System

DAQ
HV/LV

Cosmic
Ray test

Assembly
Table 1

cabinet

Mobile cart

Assembly
Table 2

Storage cage

Accessible 

Accessible 

Workstations
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RPC Assembly “Facility” at BNL

Looking at AGS Floor, 820, 905, 922 Should make a decision by end of next week
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• End of Run 7(Run Length-start of Physics to run end) 3 months
• Shutdown Prep 2 weeks
• DC Repair 1 week
• HBD remove-repair-reinstall 2-3 months
• MPC North and south repair & upgrades 2-3 months
• Install FEE Upgrade 1 octant MuTR 1,2 South 1 month
• Infrastructure upgrades access (crane/ladder) 1 month
• TBD detector maintenance and repair 0-3 months
• RPC Factory 3-4 years 
• Commissioning and run prep 1 month
• Shutdown length (End of run 7 to start run 8 physics) 4 months 

2007 
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• Run 8 Length (start of physics to run end) 7 months
• Shutdown Prep 2 weeks
• TBD detector maintenance and repair 0-3 months
• Install Cu absorber for 1 South octant, 1 week
• Install RPC 3 South 6 months 
• Install FEE Repairs & Upgrade MuTR 1, 2 South all octs 4 months
• Install LL1 South 3 months
• Install new beampipe 1 month
• Commissioning and run prep 1 month
• Shutdown length (End of run 8 to start run 9 physics) 6 months

2008 
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• Run 9 Length (start of physics to run end) 6 months
• Shutdown Prep 2 weeks
• TBD detector maintenance and repair 0-3 months
• Install VTX (if ready) 4 months
• Install RPC 3 North 3 months
• Install RPC 2 South and North 6 months
• Install FEE Upgrade MuTR 1, 2 North (all octants) 6 months
• Install LL1 North 3 months
• Install Full Cu absorber + NCC tungsten 2 months
• Commissioning and run prep 1 month
• Shutdown length (End of run 9 to start run 10 physics) 9 months

2009 
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2010 

• Run 10 Length (start of physics to run end) 4 months
• Shutdown Prep 2 weeks
• TBD detector maintenance and repair 0-3 months
• Install FVTX  (if ready) 2 months
• Install NCC N (if ready) 2 months 
• Commissioning and run prep 1 month
• Shutdown length (End of run 9 to start run 10 physics) 5 months
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2011 

• Run 11 Length (start of physics to run end) 7 months
• Shutdown Prep 2 weeks
• TBD detector maintenance and repair 0-3 months
• Remove Cu Shielding 1 month
• Install RPC 1AB North and South 3 months
• Install FEE Upgrade MuTR 3, South and North 6 months
• Commissioning and run prep 1 month
• Install NCC S 2 months
• Shutdown length (End of run 11 to start run 12 physics) 6 months
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Safety

All PHENIX-BNL Staff 
who have 

Electrical Safety 1 need 
CPR& First Aid Course

Can register on-line at 

<http://training.bnl.gov/
Schedule/calendar.htm>.
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Trailer Office
Space Allocation

Space Allocation
1.   Safety Engr P. Giannotti (PG)
2.   Run Coordinator/Chief Engr
3.   Documents (PG)
4.   Electrician: M. Rau
5.   Mu Tracking (M. Leitch)
6.   EMCal
7.   HBD (C. Woody) 
8.   Documents (PG)
9.   Trailer Conference Area (PG)
10.  Computer Network Cage (PG)
11.  Printing & Fax (PG)
12.  PC
13.  RXNP (W. Xie) 
14.  TOF Aerogel
15.  RICH
16.  BBC
17.  TEC
18.  TOF West (S. Huang)
19.  DAQ /Trigger
20.  DAQ
21.  DC
22.  EMCal
23.  ??? (S. Batsuli)
24.  Analysis Center (RC/PC) 
25.  MPC (M. Chiu) 
26.  Storage 
27.  Ladies’ Bathroom (C-A)
28.  Men’s Bathroom (C-A)
29.  Storage

1 2 3

4 5 6 7

8
9

10 11

12 13 14 15

16

17

18 19 20 21 22

23 24
25

26
292827

Need: a contact person for each cubicle
put unwanted equipment in “area 8” for disposal 
storage space for wanted equipment needed
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Links for the weekly planning meeting slides, long term planning, pictures, videos 
and other technical info can be found on the web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/ME&Integration/DRL_SSint-page.htm

Where To Find 
PHENIX Technical Info


